

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY - Phase IX – Medak District – “Construction of bridge at 6/4 to 6/6 Km on Road from Audhutupur to Gondgaon in Manoor Mandal, Medak district” – Revised Administrative Sanction – Accorded – Orders - Issued.

-----

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1300

Dated: 8-08-2013.

Read the following:-

- 1) G.O.Ms.No.330, PR&RD(progs.II) Department, Dt.17-09-2010.
- 2) From the ENC, PR, PMGSY Lr.No.W9/DEE.VII/PMGSY/ Ph.IX /Pkg.No.AP12IX LB06/Medak/10, dated 22-06-2013.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs. 326.18 lakh in respect of the work Construction of bridge at 6/4 to 6/6 Km on Road from Audhutupur to Gondgaon in Manoor Mandal, Medak district under PMGSY Phase IX.

2. In the references 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.415.00 lakh with State Share of Rs.321.56 lakhs as against the Original Administrative Sanction of Rs.326.18 lakh in respect of the work Construction of bridge at 6/4 to 6/6 Km on Road from Audhutupur to Gondgaon in Manoor Mandal, Medak district due to additional items, price estimate VAT difference under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.415.00 lakh (Rupees Four crore Fifteen lakh only) indicating GOI Share Rs.93.44 lakh (Rupees Ninety Three lakh forty four thousand only) and State share of Rs.321.56 lakh (Rupees Three Crore Twenty One lakh and Fifty Six thousand only) in respect of the work Construction of bridge at 6/4 to 6/6 Km on Road from Audhutupur to Gondgaon in Manoor Mandal, Medak district under PMGSY Phase IX as against the Original Administrative Sanction of Rs.326.18 lakh (Rupees Three crore Twenty Six lakh and Eighteen thousand only). The cost of additional items price escalation & VAT difference have to be borne by the State Government under PMGSY guidelines. The amount chargeable is as follows:

OAS cost of above work	: Rs.326.18 lakh
------------------------	------------------

**Now RAS accorded as follows:**

- |   |                  |
|---|------------------|
| a) Amount chargeable from PMGSY Ph.IX   | : Rs.326.18 lakh |
| b) GOI Share  | : Rs. 93.44 lakh |
| c) Amount chargeable from State Govt.<br>Share towards additional items,<br>price estimation & VAT difference | : Rs.321.56 lakh |
| Total RAS accorded ( b+c)   | : Rs.415.00 lakh |

(PTO)

4. The ENC (PR), PMGSY, Hyderabad shall take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.18034/330/Exp.PR/13, dated: 04.07.2013.
6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Medak District  
The District Treasury Officer, Medak District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (PR &RWS)  
The Finance (Exp. PR) Department.  
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER